WEEKLY SCHEDULE

E.T.& L. CORP., STOW, MA

PROJECT: Town of Bedford - Various Locations

Prepared By : Ben Sargent, Project Superintendent

CONTRACT NO.: ET&L Project # 14-05

DESCRIPTION OF WORK

PROPOSED SCHEDULE

FOR THE WEEK OF: 7/6/15-7/10/15

Form & Pour Sidewalks on Great RD & Mudge Way

Install Loam

Wiring for Traffic Signal

Raise Drainage Structures on Great RD

SAT

SUN

TRAFFIC DELAYS AND ROAD/ LANE CLOSURES SHOULD BE EXPECTED

* NOTE* - All days are tenative. Effects of weather, and or other pressing

issues may affect the schedule.




